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OL/NBPO WEEKLY REPORT - PERIOD ENDING 11 JUNE 1986
1. Progress Reports on Tasks Assigned by the DCI/DDCI:
None.

2. 1Items or Events of Major Interest That Have Occurred During the
Preceding Week:

_b*?/. Based upon copies of Occupational Safety and Health l\'&”
< Administration (OSHA) citations received in the New Building Project Office
%f (NBPO), OL, during the period 12-29 May, ¥98¢- some $16,000 in safety

violations were assessed on the New He équarters Building construction site
during the months of March and April,<986+ The largest single citation, in
the amount of $7,000, was issued to Bristol Steel and Iron Works, a Centex
subcontractor which provides fabricated steel products, for failing to
properly barricade a fifth floor opening ". . .exXposing employees to a fall
potential of approximately 77 feet." While these citations were issued for
violations observed in March and Apri%,é@%ﬁﬁ the general level of OSHA

STAT safety compliance since that time has “improved dramatically.
STAT |
b. Balmar Reprographics delivered 55 sets of 50 originals plég one
> duplicate mylar master of each of the New Headquarters Building (NHB) fifth
%f;%&&hfloor refitup drawings on 6 June, 986~ Also delivered were two copies each
N

of 57 originals of the sixth floor, and a special job of 10 copies of one
original. All drawings received from SH&G in Detroit have now been
reproduced according to need. The sixth floor drawings will be sent out
for 55 copies each after field review, and will complete the process of
transmitting all of the NHB design changes resulting from the November 1985
Headquarters Management Board decisions concerning revised NHB occupancy to
STAT the NHB construction contractor. L .&f/ -D

5*% c. The first of eight Exide Electronics UPS systems that will be
(%f{J installed in the New Headquarters Building (NHB) were tested 2-6 June #9586
at the Exide factory in North Carolina. While the units needed some
initial adjustment to pass the 125 percent and 150 percent load tests, they
are now exceeding the specifications and are ready for delivery to the NHB
STAT construction site. r)

d. The best-and-final proposal submissions for the 750,000 square
. foot New Headquarters Building carpet procurement were received on 6 June.
2996+ These submissions have been reviewed by Procurement Division, and
the New Building Project Office, OL, and are now scheduled for presentation
to the Agency Contract Review Board during the week of 16 .June.#86. The
STAT contract award is scheduled for 20 June, 35986~
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& ) e. A report recommending revisions to the George Washington
/ Memorial Parkway entrance to the Headquarters compound was delivered to the
; Q) New Building Project Office (NBPO), OL, on Friday, 6 June +986. The report
\\ is being reviewed by NBPO and the Office of Security in order to consider
the benefits of the proposed changes to the current construction contract.

OU Aeperte 'ih&i'
f. As part of the New Headquarters Building Bid Package #3, }"CE
Mﬁ successful automatic operation of boiler #2 on natural gas occurred during

@} the period 6-9 June 1986 at the Headquarters Powerhouse. This represents
the first reconfigured boiler which has dual fuel capability of either
STAT natural gas or #2 fuel oil.

o §§§3§
g. As part of the Headquarters Powerhouse upgrade, the third

3¢, Carrier chiller was placed in operation. This represents the third of six
%%“) new chillers which are being installed in the Powerhouse upgrade. (J.

STAT |

h. Agency employees should have noticed recent increased activity
on the George Washington Memorial Parkway acceleration lane project. The
q() contractor has been working on the grading, landscaping, and drainage
r control on both sides of the median strip. On the morning of 10 June 1986

he contractor planted several trees at the north end of the barricade
wall. Stone delivery/availability apparently is still a problem as no
\ ¢ activity has been observed on the wall itself. It appears as though the
$500-per-day liquidated damages assessment invoked by the Federal Highway
STAT Administration is having some effect. | F%
1

i. The scale model of the New Headquarters Building was recently
, moved from its location at the intersection of the C and D corridors on the
qﬁﬁ; first floor to a more prominent position replacing the Ecco Homo sculpture
[

in the D-E corridor. At the June meeting of the Fine Arts Commission
(FAC), concern was voiced over the long-term effect that sunlight will have
on the photographs and scale model that make up the exhibit. A suggestion
was made that the exhibit be relocated to the corridor leading to the
library where the Presidents' photographs are hung. The FAC will survey
the referenced area to determine if there is enough room for the exhibit.

STAT

3. Events Anticipated During the Coming Week:

None,

STAT

Chief, New Building Project Office

D/OL
C/FMD/OL
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